




OEA/Ser. W/XX.5




AICD/JD/CN-19/11




July 3 2012




Original: Spanish
CONSULTATION FROM THE CHAIR OF THE MANAGEMENT BOARD OF THE 
INTER-AMERICAN AGENCY FOR COOPERATION AND DEVELOPMENT (IACD)

EXTENSION OF THE DEADLINE FOR THE PROJECT FROM JAMAICA
“Institutional Strengthening for Promoting Best Practices in Science and Technology for the Caribbean States (ICEN)”

(FEMCIDI 2009 programming Cycle)
The Executive Secretariat for Integral Development presents its compliments to the members of the Management Board and, on instructions from the Chair of the Inter-American Agency for Cooperation and Development (MB/IACD), Ms. Rosa Delia Gómez Durán, Director General for International Cooperation in charge of Foreign Affairs of the Republic of Argentina, has the honor to submit the following consultation at the request of the Delegation of Jamaica, executing agency of the Project “Institutional Strengthening for Promoting Best Practices in Science and Technology for the Caribbean States  (ICEN) (ME/296/09)”
The executing agency requests that the extension of the deadline for six additional months, for said project in the Framework of the FEMCIDI Programming Cycle 2009 is considered beyond June 30, 2012, and provides the following reasons:

· The project suffered a number of problems, including the resignation of the Project Coordinator and the difficulty of finding a replacement.

· The Executing Agency is making every effort so that the project is concluded satisfactorily.  In this regard, requests an extension of six additional months to continue with the activities and to ensure that the expected results are achieved, by December 2012. 

Project Background:

Coordinating Institution:
International Centre for Environmental and Nuclear Sciences de Jamaica
Participating Countries:


Jamaica, Barbados, Trinidad and Tobago
Amount approved for the project:
US$ 50,000
Amount 1st Disbursement:

US$39,800 (made on October 2010)
Amount 2nd Disbursement:

US$10,200 (pending)
· This project began in 2008 FEMCIDI cycle

· For the 2009 FEMCIDI cycle, this continuation project received $ 50,000, of which the first disbursement of $ 39.800 was made in October 2010 after the presentation of the Execution Plan by the executing agency.
· The second disbursement, scheduled for January 2011, was not processed due to the fact that the executing agency did not report to the Secretariat on the progress of the activities corresponding to the previous disbursement.  To this date, said report has not been received.

· On May 26, 2011 the National Liaison Office (ONE) in Jamaica, informed to the MB/IACD that the project suffered a number of problems that resulted in significant delays in the implementation schedule, including the restructuring of the coordinating team, and requested an extension for an additional year (until June 30, 2012) (AICD/JD/CN-15/11), which was granted by the JD/IACD by decision AICD/JD/DE-83/11.
· To date, this project has not submitted any kind of reports with regarding the status of project activities, so that the Secretariat has no information on the current status of the project and the costs incurred against the first disbursement.
Considering that Article 23. 3 of the FEMCIDI Statutes provide that “The Management Board of the IACD may extend the execution deadline of an activity on an exceptional basis, in the event said activity has been unable to achieve its objectives within the established time frame, due to unforeseen circumstances”, and taking into account the reasons provided by the executing agency, the Executive Secretariat requests that the Management Board makes a decision on this consultation. 
The Executive Secretariat appreciates the good offices of the Management Board in transmitting their decision no later than July 6, 2012.  In accordance with the provisions of Article 19.1 of the Management Board’s Rules of Procedure, an absence of replies by that deadline shall be taken as acceptance of the proposal for extension.
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