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DECISION OF THE MANAGEMENT BOARD OF THE 
INTER-AMERICAN AGENCY FOR COOPERATION AND DEVELOPMENT (IACD) TO EXTEND THE EXECUTION DEADLINE FOR THE PERU PROJECT
“ELABORACIÓN E IMPLEMENTACIÓN DE LA CUENTA SATÉLITE DE LA 
CULTURA, CSC, EN LOS PAÍSES DEL ÁREA ANDINA” (AE/380/10), FROM FEBRUARY 13, 2017 TO MARCH 31, 2017
Pursuant to the provisions of Article 19 of the Rules of Procedure of the Management Board of the Inter-American Agency for Cooperation and Development (IACD), and on instructions from its Chair, Ms. America Bastidas, Advisor to the Minister on Multilateral Affairs, Ministry of Economy, Planning and Development of the Dominican Republic, the Executive Secretariat for Integral Development (SEDI) held an electronic consultation (AICD/JD/CN-30/17 Español – English) on January 20, 2017 regarding the request to extend the execution deadline for the project “Elaboración e Implementación de la Cuenta Satélite de la Cultura, CSC, en los Países del Área Andina” (AE/380/10) coordinated by Perú.
The extension of the deadline would allow the project to complete the publication that gathers the information on Culture Accounts for the participating countries, as a final product.
In this regard, the Management Board decided as follows:
Decision: 
To authorize the extension of the execution deadline for the project coordinated by the delegation of Grenada “Elaboración e Implementación de la Cuenta Satélite de la Cultura, CSC, en los Países del Área Andina” (AE/380/10) until March 31, 2017.
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