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DECISION ADOPTED BY THE MANAGEMENT BOARD


Pursuant to Article 19.1 of the Rules of Procedure of the Management Board of the IACD, and under instructions from its Chair, Mr. Máximo Romero Jiménez, Director General of the General Office of Technical and Scientific Cooperation of the Secretariat of External Relations of Mexico, the Executive Secretariat of the IACD carried out an electronic consultation to the Board on April 8, 2009 (NV/AICD/JD-2/09). The consultation pertained to the possible extension of the execution deadline of the bi-national project “Fortalecimiento de Capacidades para la Gestión Social Concertada de los Gobiernos Locales de las Provincias de Sullana, Ayabaca, Huancabamba de la Región Piuria y la Provincia de Loja, Ecuador”. 

Decision: 
To extend, on an exceptional basis, the FEMCIDI 2007  execution phase of the project “Fortalecimiento de Capacidades para la Gestión Social Concertada de los Gobiernos Locales de las Provincias de Sullana, Ayabaca, Huancabamba de la Región Piuria y la Provincia de Loja, Ecuador” until May 31, 2009. 

Since this is a continuation project, the executing institution will have to adjust its execution plan for 2009, so as to incorporate those pending from the previous cycle. This decision does not affect the origin of funds to finance those activities, i.e. the same financing sources will be maintained: FEMCIDI 2007 for the activities pending and FEMCIDI 2008 for the new cyle. 
The executing institution will have to present the Final Report for the FEMCIDI 2007 project execution phase by June 30, 2009 at the latest. 

The deadline of the FEMCIDI 2007 execution phase will not be extended again. 

Máximo Romero Jiménez
Alfonso Quiñónez

Chair of the IACD Management Board
Director General of the

Mexico
IACD

� FILENAME  \* MERGEFORMAT �CEPCD01915E01�














