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DECISION BY THE MANAGEMENT BOARD ON THE EXTENSION OF THE DEADLINE 

FOR EXECUTION OF THE UNITED STATES FEMCIDI PROJECT “IMPLEMENTATION 
OF METROLOGY INFRASTRUCTURES OF THE AMERICAS TO SUPPORT FREE TRADE 
AND IMPROVE QUALITY OF LIFE” AE-267/08 Y THE EL SALVADOR PROJECT “PROMOTION OF ENTREPRENEURSHIP CAPACITIES FOR HIGHLY SOCIALLY 
VULNERABLE GROUPS” AE-285/08
Pursuant to the provisions of Article 19 of the Rules of Procedure of the IACD Management Board, and on instructions from its Chair, Mr. Enrique Maruri Londoño, Director of International Cooperation, Ministry of Foreign Affairs of Colombia, the Executive Secretariat of the IACD held an online consultation (AICD/JD/CN-7/10) on March 23, 2010 concerning an extension of the deadline for executing the Projects 1) “Promotion of Entrepreneurship Capacities for Highly Socially Vulnerable Group until June 30th, 2010 and 2) “Implementation of Metrology Infrastructures of the Americas to Support Free Trade and Improve Quality of Life” until May 31, 2010. 
El Salvador – Promotion of Entrepreneurship Capacities for Highly Socially Vulnerable Groups
Taking into account 1) that the project is finishing its second and last year of execution; 2) the need for the executing institution  to implement the CENPES 2009 recommendation to establish a revolving fund to finance microenterprises thereby guaranteeing the multiplying effect and sustainability of the project; and, 3) the need for the institution to have additional time to conduct the selection of the business plans who will benefit from the revolving fund, the Management Board decides as follows:   
Decision: 
To extend until June 30, 2010 the deadline for execution of the 2008 FEMCIDI phase of the Project “Promotion of Entrepreneurship Capacities for Highly Socially Vulnerable Group”.

United States – Implementation of Metrology Infrastructures of the Americas to Support Free Trade and Improve Quality of Life 


Considering 1) that the project is finishing its fourth and last year of execution; 2) that the last two activities were programmed to be carried out in Santiago, Chile in March of 2010: a chemical metrology event and a time and frequency metrology event; 3) that as a result of the terrible earthquake which affected Chile these activities had to be cancelled; and, 4) the need for the coordinating institution to reprogram these activities in other countries, the Management Board decides as follows:
Decision: 
To extend until May 31, 2010 the deadline for execution of the 2008 FEMCIDI phase of the Project “Implementation of Metrology Infrastructures of the Americas to Support Free Trade and Improve Quality of Life”.
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