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DECISION BY THE MANAGEMENT BOARD OF THE 
INTER-AMERICAN AGENCY FOR COOPERATION AND DEVELOPMENT (IACD) ON: 
EXTENSION OF THE DEADLINE FOR THE EXECUTION OF FEMCIDI 2009 PROJECTS

Pursuant to the provisions of Article 19 of the Rules of Procedure of the IACD Management Board, and on instructions from its Chair, Mrs. Ana María Méndez Chicas, Sub-Secretary of International Cooperation of the Planning and Programming Secretariat (SEGEPLAN) of Guatemala, the Executive Secretariat of the IACD held an online consultation (AICD/JD/CN-14/11) on June 13, 2011 concerning the extension of the deadline for the execution of the FEMCIDI 2009 cycle until December 31, 2011.
Taking into account:

 That most of the new and ongoing projects submitted under the FEMCIDI 2009 Cycle were initially programmed for a multi-year duration but were adjusted to a 14 month duration as a result of the FEMCIDI restructuring process;

That this time adjustment resulted in an important reprogramming exercise on the part of the Coordinating Institutions which caused important delays in execution at the onset of the projects;

That a number of projects received additional funding from the Pan-American Development Foundation (PADF), through FEMCIDI, which called for the programming of proposed new activities, the Management Board decides as follows:

Decision: 
Extend the deadline of the FEMCIDI 2009 Programming Cycle until December 31, 2011


Ana María Méndez Chicas
Mauricio Cortes Costa

Chair of the IACD Management Board
Director General of the IACD


Colombia
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