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STATUS OF FEMCIDI PROGRAMMING BY SECTORAL ACCOUNT

 (August 29. 2012)
Below is a summary of the current status of each of the FEMCIDI sectors that defined key topics under the transition period as approved by CEPCIDI/RES.175/10 (CLXIV-O/10) of October of 2010. Included are the steps of the process that have already been taken under the approved Programmatic Flow and the tentative dates on the steps to come (shadowed). 

Education
	Phase I
	Approved Key Themes on Education

- Early Childhood Education

- Secondary Education

These themes will focus primarily, but not exclusively, on teacher training
	March 10, 2011

	
	Programmatic approach on education consolidated and approved
	September 12, 2011

	Phase II
	Project concept call for proposals
	November 4, 2011 deadline

	Phase III
	Design Meeting (CIE)
	December 13-14, 2011

	Phase IV
	Programming Meeting
	TBD

	Phase V
	Submission of the Project’s final versions
	April 2, 2012

	
	Technical evaluation CENPES
	June 9-19, 2012

	
	Approval of the Framework Program by Management Board
	September 7, 2012

	Phase VI
	Project Implementation
	September 2013 (tentative)

	Phase VII
	Results Delivered
	After 1st year of implementation


Science and Technology
	Phase I
	Approved Key Themes on Science and Technology 

- Strengthening national quality infrastructures, with emphasis on metrology, to ensure competitiveness of micro, small and medium enterprises (MSMEs)

- Promoting improvements in science and engineering education to foster innovation, entrepreneurship and competitiveness (including specialized networks, technology parks and business incubators for MSMEs)
	July 19, 2011

	
	Programmatic approach on science and technology consolidated and approved
	September 12, 2011

	Phase II
	Project concept call for proposals
	Deadline December 2, 2011

	Phase III
	Meeting for CENPES (online)
	March 19-23, 2012

	
	Design Meeting (COMCYT)
	June 18-22, 2012

	
	Approval of the Framework Program by Management Board
	September 7, 2012

	Phase IV
	Programming meeting
	TBD

	Phase V
	Submission of the Project’s final versions
	November 2012 (tentative)

	
	Technical evaluation (CENPES)
	December 2012 (tentative)

	
	Approval of the Framework Program by Management Board
	TBD

	Phase VI
	Project implementation
	February 2013 (tentative)

	Phase VII
	Results delivered
	After 1st year of implementation


Culture
	Phase I
	Approved Key Themes on Culture
- Expanding economic growth and promoting development through culture

- Fostering social inclusion through culture
	September 12, 2011

	
	Programmatic approach on culture consolidated and approved
	December 12, 2011

	Phase II
	Project concept call for proposals
	February 29, 2012

	Phase III
	Online Design Meeting (CIC)
	October 2012 (tentative)

	Phase IV
	Programming Meeting
	TBD

	Phase V
	Submission of the Project’s final versions
	January 2013 (tentative)

	
	Technical evaluation (CENPES)
	March 2013 (tentative)

	
	Approval of the Framework Program by the Management Board
	TBD

	Phase VI
	Project implementation
	June 2013 (tentative)

	Phase VII
	Results delivered
	After 1st year of implementation


Under the FEMCIDI 2011 Programming, projects have been initiated in the Tourism sector: 

Tourism
	Phase I
	Approved Key Themes on Tourism:

- Tourism industry competitiveness, particularly among microenterprises and small and medium-sized companies, and support for human capacity building in the public and private spheres through training and the use of information and communication technologies (ICTs), 

- Promotion of the sustainable development of tourism, through the mitigation of negative environmental impacts, increased public awareness about the importance of preserving ecological balance in tourist areas, relations between tourism and other sectors of the economy, and support for ecotourism and sustainable tourism by means of dialogue between the public and private sectors.


	September 30, 2011

	
	Programmatic approach in tourism consolidated and approved
	December 12, 2011

	Phase II
	Profile presentation
	September 7, 2012

	Phase III
	Online Design Meeting
	November 2012 (tentative)

	Phase IV
	Programming Meeting
	TBD

	Phase V
	Presentation of Final Projects
	January 2013 (tentative)

	
	Technical Evaluation (CENPES)
	March 2013 (tentative)

	
	Approval of Framework by Management Board
	TBD

	Phase VI
	Project Implementation
	May 2013 (tentative)

	Phase VII
	Results delivered
	After 1st year of implementation


FEMCIDI 2012
 Pledges:

July 31 was the deadline for the proposals on behalf of Member States to FEMCIDI 2012. With regards to that, we are pleased to inform you that as of August 29th, pledges were received from the following countries: Barbados, Chile, Colombia, Costa Rica, Guyana, Jamaica, Mexico, Peru, St. Kitts & Nevis, Suriname and Uruguay.  In addition, we are pleased to announce that the following countries effectively contributed to FEMCIDI 2012: Barbados, Chile, Colombia, Guyana, Mexico, Nicaragua, Peru and Suriname. 
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