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May 22, 2003

Excellency:


I have the honor to address Your Excellency in your capacity as Chair of the Committee on Administrative and Budgetary Affairs (“CAAP”), and I am pleased to advise you of the status of work on the renovation of the General Secretariat Building (“GSB”).

To date, and pursuant to AG/RES. 1697 (XXIX-0/99) and CP/RES. 775 (1251/00), the following renovation project activities have taken place:

· On November 14, 2000, the General Secretariat of the Organization of American States (“GS/OAS”) signed the Agreement for the Development Management services with Blake Real Estate, the firm responsible for providing “turn key” development management services to the GS/OAS.  The renovation project is progressing in accordance with the Project Schedule.

· On May 11, 2001, the GS/OAS signed the Agreement for Architectural Services with the architectural firm of Group Goetz Architects (“GGA”) as a result of the competitive bidding process initiated and conducted to completion by the DM, and approved by the GS/OAS.

· On May 30, 2001, the Department of Facilities and Technology Services announced to the staff via newsletter the launching of OAS website for the GSB Renovation Project. All information on the many stages of our GSB Renovation Project can now be found at the following OAS Intranet address: http://oasintranet/GSB/. You are cordially invited to visit our site.

His Excellency

Ambassador Peter DeShazo

Alternate Representative of the United States to the

  Organization of American States

Chairman of the Committee on Administrative

  and Budgetary Affairs (CAAP)

Washington, D.C.
· On July 3, 2001, the GS/OAS’ (“CAC”) recommended that the contract award be given to J.R. Loring & Associates to perform the mechanical, engineering and plumbing (“MEP”) design consultant services. On September 21, 2001, GGA and J.R. Loring & Associates (as GGA’s subcontractor) signed the agreement for the MEP services.

· On September 21, 2001, the GS/OAS’ CAC recommended that the contract award for the financing package be given to Bank of America as the financial institution for the GSB Renovation Project.  The Financing Agreement was executed on October 25, 2001.

· On November 20, 2001, the GS/OAS’ CAC recommended that the contract award for elevator modernization be given to the Otis Elevator Company. 

· On March 21, 2002, the GS/OAS signed the Contract for Construction with James G. Davis Construction Corporation as the General Contractor for the Renovation Project.

· On April 11, 2002, the official ground breaking ceremony to begin construction was held on the sixth floor of the General Secretariat Building. The Secretary General and other high level OAS Officials attended the ceremony at which the Architects, Group Goetz presented a brief review of the construction with drawings of the finished project.

· On April 12, 2002, the GS/OAS’ CAC recommended Inscape for the contract award to provide workstation furnishings and installations for the GSB Renovation Project. 

· On May 15, 2002, the GS/OAS’ CAC recommended Steelcase for the contract award for the purchase of 657 chairs as part of the seating for the new workstations.

· On May 21, 2002, the GS/OAS’ CAC recommended Black Box as the cabling contractor for the contract award for the structured cabling system for the newly renovated building.

· On June 21, 2002, the GS/OAS’ CAC recommended Siemens for the upgrade and installation of the security system in the GSB.

· Also on June 21, 2002, the GS/OAS, as a courtesy, informed the Bank of America of its intent to change the name of the newly renovated building from General Secretariat Building to the Building of the Americas to more accurately reflect the tenants of the building.

· The Department of Technology and Facilities (DTFS) in its June 2002 report of the DTFS Reports, published the feature article on the “Upgrading to the General Secretariat Building.” The report, available on the OAS Intranet, served as a bulletin to inform the GS/OAS staff and other readers on the many varied and exciting activities surrounding our Renovation Project.   (http://oasintranet/GSB/.) 
· The GS/OAS entered into a ten-year lease agreement with PAHO, whereby PAHO will occupy on September 1, 2003, one half of the third floor upon completion of the renovation. As of July 1, 2002 PAHO began temporarily occupying three thousand square feet of the first floor.
· On July 8, 2002, the GS/OAS’ CAC made its recommendation to select Blake Real Estate as the commercial leasing agent for the rental of the two commercial retail spaces on the first floor of the GSB and the available space on the entire second floor. 

· Office moves to floors four, five, six and eight were completed successfully and without undue disruptions to the OAS staff over the four day periods beginning July 25, August 1, August 8, and November 14, 2002 respectively.  The coordination activities executed by the DTFS Project Management Team with support from the DPMS and the department representatives involved in the actual moves were exemplary and worthy of praise.

· Office moves to the seventh floor took place December 5-8, 2002.

· The OAS Staff Federal Credit Union moved into modern quarters in April 2003 and they continue to express an interest and the intent to lease an additional 1400 square feet of space on the first floor Lobby level.  The formal agreement is in the final stages for acceptance.

· The GS/OAS has received a letter of intent from Quiznos Subs to enter into a ten year lease for 1,260 square feet of space on the first floor Lobby level.  The anticipated effective date is September 1, 2003.

· The GS/OAS continues to actively market the rental space on the second floor to potential governmental agencies and international organizations that have expressed an interest in relocating to this prime location.  The private sector is also expressing interest through broker agencies.

· From the  financing perspective, there remains approximately $ 6.2 million in available funds to complete the GSB Renovation project from the original $ 25 million authorized loan amount.  This is in addition to the approximate $2.9 million already committed for pending disbursements within the next six months.

Accept, Excellency, renewed assurances of my highest consideration.

James R. Harding

Assistance Secretary for management

Organización de los Estados Americanos
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