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QUARTERLY REPORT ON THE USE OF FUNDS
ALLOCATED UNDER RESOLUTION CP/RES. 831 (1342/02) 
 FOR THE PERIOD JULY 1 – SEPTEMBER 30, 2004

Capital Fund for the building of a delegate room and a multi-purpose room

This document is being distributed to the Permanent Missions
and will be presented to the Permanent Council of the Organization.

USE OF RESOURCES OF THE RESERVE SUBFUND FOR CAPITAL INVESTMENTS

AND TO MEET OAS MANDATES

REPORT TO THE PERMANENT COUNCIL ON THE USE OF THE CAPITAL BUILDING FUND FOR THE BUILDING OF A DELEGATE ROOM AND A MULTI-PURPOSE ROOM CP/RES.831 (1342/02), PARAGRAPH 1d

FOR THE PERIOD JULY 1 - SEPTEMBER 30, 2004

Permanent Council Resolution 831 (1342/02) paragraph 1d resolves to appropriate …“up to seven hundred fifty thousand dollars (US$750,000) to fund the appropriation authorized in that same resolution for transforming the former stacks of the Columbus Library into a delegate room and a multi-purpose room.”

To this end, the Department of Technology and Facilities Services is pleased to provide the Permanent Council with the following information:

Approved by PC Resolution 831:




$750,000

Interest Earned in Prior Periods:





$  14,689

Amounts Spent and

Already Reported in Prior

Periods:






           ($763,053)

Beginning Balance as of July 1, 2004:




$   1,636  

Interest Earned this period:





$       17

Expenditures for July 1 to September 30, 2004:

           

$    - 0 -
Ending Balance as of September 30, 2004:



$  1,653

ANNEX
A final phase of making the multipurpose room (second floor) functional required a simultaneous interpreting system from Conference Systems, Inc. that was compatible with existing systems. The new system was designed, ordered and delivered. The Department of Technology and Facility Services and the Secretariat for Conferences and Meetings worked with CSI in installing, configuring and testing the equipment in the room. Four interpreter’s booths were also placed in the room, but the project team is continuing to work with CSI and the stakeholders to find a more adequate arrangement for positioning interpreters in the room. 
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